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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

05.28.2016

Contract Location:
88TH/MAPLE PAPILLION CR. BRIDGE, OMAHA

Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA)
4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22539 000 NH-64-7(122) 064 72.80

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

BRIDGE

PROG

07.31.2014
08.18.2014
08.28.2014

06.15.2015
06.03.2015

Current Contract Amt
$697,557.51

Original Contract Amt
$697,557.51

% Dollar Comp

22%
% Time Comp

22%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Farivari, Mo

Total for Adjustments

Payment

05.31.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.01.2016

06.02.2016

Total to Date

Prev to Date

$156,317.35 $129,354.07
$.00 $.00
$156,317.35 $129,354.07
$.00 $.00
$.00 $.00
$.00 $.00
$156,317.35 $129,354.07
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$156,317.35 $129,354.07

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$26,963.28
$.00
$26,963.28
$.00
$.00
$.00
$26,963.28

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$26,963.28

06.01.2016

06.02.2016
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0004 Pay Period End Date:  05.28.2016 Est Number: 0004 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 113+66 0009 0009 0002.97 46.00 110.000 5,060.00
0001 0001 0001.08 0.50 3,826.000 1,913.00 FLASHING ARROW PANEL DAY 110.000 5,060.00
BARRICADE, TYPE II BDAY 3,826.000 1,913.00 36.000 1,656.00
3,134.000 1,567.00 0.000 0.00
560.000 280.00 0010 0010 0003.10 561.00 10.000 5,610.00
0002 0002 0001.10 2.70 253.000 683.10 FLAGGING DAY 10.000 5,610.00
BARRICADE, TYPE Il BDAY 253.000 683.10 1.000 561.00
177.000 477.90 0.000 0.00
14.000 37.80 0011 0011 0003.50 17.50 700.000 12,250.00
0003 0003 0001.90 4.25 1,835.000 7,798.75 CONCRETE PROTECTION BARRIER LF 700.000 12,250.00
SIGN DAY EACH 1,835.000 7,798.75 293.000 5,127.50
1,575.000 6,693.75 0.000 0.00
378.000 1,606.50 0012 0012 0003.56 3.40 700.000 2,380.00
0004 0004 0001.99 1.10 563.000 61930 RELOCATE CONCRETE PROTECTION BARRIER LF 700.000 2,380.00
CONTRACTOR FURNISHED SIGN DAY EACH 563.000 619.30 0.000 0.00
166.500 183.15 0.000 0.00
63.000 69.30 0013 0013 0003.57 475.00 4.000 1,900.00
0005 0005 0002.28 0.50 9,100.000 4,550.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 4.000 1,900.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 9,100.000 4,550.00 0.000 0.00
2,151.000 1,075.50 0.000 0.00
0.000 0.00 0014 0014 0003.58 1,300.00 2.000 2,600.00
0006 0006 0002.30 1.90 700.000 1,330.00 INERTIAL BARRIER SYSTEM EACH 2.000 2,600.00
PAVEMENT MARKING REMOVAL LF 700.000 1,330.00 1.000 1,300.00
600.000 1,140.00 0.000 0.00
0.000 0.00 0015 0015 0003.64 27.00 8.000 216.00
0007 0007 0002.44 0.50  10,500.000 5,250.00 REPLACEMENT MODULE EACH 8.000 216.00
TEMPORARY PAVEMENT MARKING, TYPE LF 10,500.000 5,250.00 0.000 0.00
PAINT 5,601.000 2,800.50 0.000 0.00
0.000 0.00 0016 0016 0010.04 2,500.00 1.000 2,500.00
0008 0008 0002.47 0.12  10,500.000 1,260.00 FIELD OFFICE EACH 1.000 2,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 10,500.000 1,260.00 0.000 0.00
PREPARATION 6.468.000 776.16 0.000 0.00
0.000 0.00 0017 0017 0050 0030.60 61,550.00 1.000 61,550.00
MOBILIZATION LS 0.000 0.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0004 Pay Period End Date:  05.28.2016 Est Number: 0004 Pay Period End Date:  05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1101.00 22.00 36.000 792.00 0027 0027 0052 6020.00 1.40 14,780.000 20,692.00
REMOVE PAVEMENT SY 36.000 792.00 REINFORCING STEEL FOR BRIDGE LB 14,780.000 20,692.00
0.000 0.00 198.000 277.20
0.000 0.00 198.000 277.20
0019 0019 1101.25 4.00 140.000 560.00 0028 0028 6030.00 146,000.00 1.000 146,000.00
SAWING PAVEMENT LF 140.000 560.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 146,000.00
0.000 0.00 113+66 0.250 36,500.00
0.000 0.00 0.000 0.00
0020 0020 1109.00 8.00 627.000 5,016.00 0029 0029 6133.00 14.00 1,088.000 15,232.00
REMOVE CURB LF 627.000 5,016.00 MEMBRANE WATERPROOFING Sy 1,088.000 15,232.00
627.000 5,016.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 3008.05 6.70 271.000 1,815.70 0030 0053 6401.00 70.00 282.000 19,740.00
TIE BARS EACH 271.000 1,815.70 PEDESTRIAN BARRIER RAIL LF 282.000 19,740.00
232.000 1,554.40 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3010.03 34.00 625.000 21,250.00 0031 0030 6619.50 560.00 8.000 4,480.00
CONCRETE CLASS 47B-3500 CURB LF 625.000 21,250.00 REPAIR FLOOR DRAIN EACH 8.000 4,480.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 3017.43 59.00 121.000 7,139.00 0032 0031 6960.11 146.00 56.000 8,176.00
6" CONCRETE CLASS 47B-3000 MEDIAN SY 121.000 7,139.00 BRIDGE APPROACH REPAIR SY 56.000 8,176.00
SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 3075.42 87.00 212.000 18,444.00 0033 0032 7017.00 9.00 100.000 900.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 212.000 18,444.00 REMOVE GUARDRAIL LF 100.000 900.00
339.010 29,493.87 50.000 450.00
0.000 0.00 0.000 0.00
0025 0025 6007.12 202.00 187.000 37,774.00 0034 0033 7020.00 2,600.00 2.000 5,200.00
CONCRETE BRIDGE DECK REPAIR SY 187.000 37,774.00 BRIDGE APPROACH SECTIONS EACH 2.000 5,200.00
122.240 24,692.48 0.000 0.00
122.240 24,692.48 0.000 0.00
0026 0026 0051 6010.26 968.00 135.500 131,164.00 0035 0034 7024.25 2,650.00 1.000 2,650.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 135.500 131,164.00 GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0004 Pay Period End Date:  05.28.2016 Est Number: 0004 Pay Period End Date:  05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0035 7024.27 2,560.00 1.000 2,560.00 0045 0043 9111.00 69.00 2.000 138.00
GUARDRAIL END TREATMENT, TYPE Il EACH 1.000 2,560.00 WATER MGAL 2.000 138.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0054 7110.87 117.00 335.000 39,195.00 0046 0044 9170.00 1,400.00 1.200 1,680.00
6 FOOT WELDED WIRE FABRIC FENCE-VINYL LF 335.000 39,195.00 EARTH SHOULDER CONSTRUCTION STA 1.200 1,680.00
COATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0036 7515.35 6.00 1,000.000 6,000.00 0047 0045 9173.20 3.00 212.000 636.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,000.000 6,000.00 SUBGRADE PREPARATION Sy 212.000 636.00
PAVEMENT MARKING, GROOVED 0.000 0.00 339.010 1,017.03
0.000 0.00 0.000 0.00
0039 0037 8022.20 5.00 180.000 900.00 0048 0046 9186.02 24.50 1,025.000 25,112.50
HYDRATED LIME/WARM MIX ASPHALT EACH 180.000 900.00 CONCRETE SURFACE MILLING SY 1,025.000 25,112.50
0.000 0.00 441.000 10,804.50
0.000 0.00 0.000 0.00
0040 0038 8029.25 9.00 212.000 1,908.00 0049 0047 9300.38 1.00 306.000 306.00
FOUNDATION COURSE SY 212.000 1,908.00 RAP INCENTIVE PAYMENT EACH 306.000 306.00
4" 339.010 3,051.09 0.000 0.00
0.000 0.00 0.000 0.00
0041 0039 9005.70 315.00 60.000 18,900.00 0050 0048 A706.00 1,500.00 1.000 1,500.00
ASPHALTIC CONCRETE, TYPE LC TON 60.000 18,900.00 RELOCATE PULL BOX EACH 1.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0040 9005.75 197.00 120.000 23,640.00 0051 0049 L010.00 50.00 6.000 300.00
ASPHALTIC CONCRETE, TYPE SPR TON 120.000 23,640.00 SODDING Sy 6.000 300.00
43.600 8,589.20 0.000 0.00
0.000 0.00 0.000 0.00
0043 0041 9021.13 897.00 8.280 7,427.16 4000 4000 0030.60 46,162.50 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 8.280 7,427.16 MOBILIZATION LS 1.000 46,162.50
1.528 1,370.62 NEW MOBILIZATION 0.200 9,232.50
0.000 0.00 0.000 0.00
0044 0042 9053.00 13.00 220.000 2,860.00
TACK COAT GAL 220.000 2,860.00
70.000 910.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0004 Pay Period End Date:  05.28.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4001 4001 0030.60 15,387.50 0.000 0.00
MOBILIZATION LS 1.000 15,387.50
NEW MOBILIZATION 0.000 0.00
0.000 0.00
GROUP 6 BRIDGE AT STA. 113+66 Contracted 697,557.51
Current 697,557.51
In place 156,317.35
This Estimate 26,963.28
Totals for contract Contracted 697,557.51
Current 697,557.51
In place 156,317.35

This Estimate

26,963.28



